

Nutech Central Park

Site Progress Jun-26



Front elevation

24MAY19 14:07:13

16:23 06.02.26

NOTHING

Side elevation

24/05/2024 09:50



NOTHING

Block A Plastering work in Progress

15MMF/2.2.1/28495.13050



NOTHING

Block B Plastering work in Progress

34MIN F/1.9 1/7865 13050



16/05/2024

16/05/2024

NOTHING

Block C Roof Work Completed and Block
work in Progress

24MM P / 19/1/9/125 15050



19/01/05.02.26

19/01/05.02.26

NOTHING

Block D Roof Work Completed and Block work in Progress

24MMF/19 17/10/895 13050



NOTHING

Block E Stilt Roof work in Progress

15MM F/2.2 1/7755 13050

15:33 06.02.26



Block F Second Floor Roof completed and Third floor Column work is in progress



Block G Second Floor Roof completed and Third floor Column work is in progress



Block H Second Floor Roof work is in progress

